
Cim50 manufacturing

and the second	ä								SWITCH VIEW	* C	
ORDER	STOCK CODE	DESCRIPTION	QTY OUTSTAND	DUE DATE	2023 AUGUST 28 28 AUG 29 AUG 30 AUG 31 AUG 01 SEPT 02 SEPT 03 SEPT 04	2023 SEPT SEPT 05 SEPT 06 SEPT 07 S		10 SEPT 11 SEPT	2023 SEPTEMBER 11 T 11 SEPT 12 SEPT 13 SEPT 14 SEPT 15 SEPT 16		
• WO0010	LEG	Desk Leg Assembly	296	12/09/2023	📚 C. 📚 DRILLM Drill Holes in M	😂 ASS Desk Assem	PAINT Powde	r coat met			
WO0018	ОАК	Office Desk - Oak	40	13/09/2023	F. KIT ASSY Kit and package for a	ssem 🤰 ASS Desk A	ssembly and Finish	ing		1.	
WO0019	PINE	Office Desk - Pine	50	15/09/2023					- 14 K 19	J.	
• WO0016	TOP/O	Desktop – Oak	95	08/09/2023	😂 CUT Cut Timber	▶ 🛢 E 🛢 E 🛢 P.					
WO0011	TOP/P	Desktop - Pine	95	08/09/2023	😂 CUT Cut Timber	🛢 D. 🛢 E 🛢 P.	J				
AUTO SAW G		odsaw Group		•	S W00011 CUT						
MI SAW 0 events	Automatic woo	dsaw 1		•							
MIA SAW	2 Automatic woo	dsaw 2									
DRILL GROUP	· (3)										
M3 DRILL	Hi speed autom	natic drill				s w -					



Visualise your Production Plan with Cim50's Graphical Scheduler

Integrated with Cim50 Manufacturing, control your shopfloor workload with our intuitive and easy to use interface.

Utilise Your Resources

Group your resources and schedule production based on the capacity and availability of labour resources, machine resources or both.

Easily Control Your Production

Quickly see shopfloor workload and take control of your production plan to improve your manufacturing efficiency.

Prevent Resource Conflicts

Predict and resolve future resource conflicts and overloads to optimise the production plan to meet customer demands.

Key Scheduler Functionality

FeatureDescriptionConflict ManagementResolve machine and labour conflicts in real time by dragging and dropping affected operations
to alternative times or resources.Resource UtilisationReview colour-coded utilisation of resources by percentage to get an understanding of
overloads for labour and machine resources, factory load imbalances and where they occur.Works Order PlanningResolve issues with works orders and operations to meet planning deadlines, before passing
back the changes to Cim200 which updates the works orders, at-risk works orders, resource

conflicts and resource overloads.

Dependency Management

Operation dependency links operations from the same works order together. So, if an operation is moved to a future date, any operations beyond this date will be automatically rescheduled.

Deployment & Specification





enquiries@cim-software.co.uk

023 8202 6969

cim-software.co.uk